COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 14/ 2017

ESTI MATE SUMVARY 20: 14: 56
CONTI D: C20775 ESTI MATE NO 0007 PROG SPEC YR 2005
PCN. 20775-BI D COFRS REPCRTI NG CATEGORY: 0 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 95.0 DAYS TI ME ALLOW 91 WORK DAYS
I TS 2016 WEATHER STATI ON REPLACEMANT IN R1, R2, AND R3 PERCENT TIME:  104. 40 ORI G TI ME ALLOW 91 WORK DAYS

PRQJIECT NO I TS SW1-622

I TS 2016 WEATHER STATI ON REPLACEMANT IN R1, R2, AND R3

NAME OF ROAD:
PRQJECT COUNTI ES: STATEW DE VAR QUS
CONTRACTOR:
| NTERFACE COVMUNI CATI ONS COVPANY PAY PERI OD ENDI NG 08/ 01/ 2017 DATE TI ME STARTED 09/12/2016
5400 M. Meeker Rd. DATE LET 08/ 04/ 2016 DATE WORK BEGAN 09/ 12/ 2016
Suite A DATE AWARDED 08/ 15/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 01/ 2016 DATE ACCEPTED
BOULDER CO 80501 (303) 530- 4212 DATE NOTI CE TO PROCEED 09/ 12/ 2016
CURRENT TOTAL TH' S ESTI MATE

CURRENT PRQJECT AMT: $ 1,327, 333. 17 PARTI Cl PATI NG $ 1,299, 283. 05 $ 136, 784. 69
AWARD PRQIECT AMT: $  1,231,817.60 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 97. 89% TOTAL EARNI NGS 1, 299, 283. 05 136, 784. 69
FUNDS AVAI LABLE: $ 28, 050. 12 STOCKPI LED MATERI ALS 0. 00 -52,597.83

GROSS EARNI NGS 1, 299, 283. 05 84, 186. 86
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -18,477.26 0. 00

SECURI TI ES ENCUVBERED 0. 00 0.00

NET EARNI NGS 1, 280, 805. 79 84, 186. 86

LI QUI DATED DAMAGES 0.00 0. 00

AUTOPAY ADJUSTNENT 0. 00 0.00

AVOUNT DUE 1, 280, 805. 79 84, 186. 86

OTHER ADJUSTMENTS 0. 00 0. 00

PAMENT DE s 84,186.86

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20775 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20775-BI D ESTI MATE RUN 08/ 14/ 2017
PRQJECT: I TS SW1- 622 ESTI MATE NO 0007 20: 14: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00001 Renmoval of Structure (Weather Station) 13. 000 10. 000
EACH 3.000 4,947.00
1, 649. 00000 13. 000 21, 437.00
0010 203-01597 Pot hol i ng 13. 000 12. 000
HOUR 1. 000 1.15
1. 15000 13. 000 14. 95
0015 208-00002 Erosion Log Type 1 (12 Inch) 240. 000 180. 000
LF 60. 000 267. 60
4. 46000 240. 000 1,070. 40
0020 208- 00035 Aggregat e Bag 0. 000 0. 000
LF 0. 000 0.00
5.12000 0. 000 0.00
0025 208- 00045 Concrete Washout Structure 4.000 2.000
EACH 0. 000 0.00
151. 00000 2.000 302. 00
0030 208-00103 Renoval and Di sposal of Sedinent (Labor) 0. 000 0. 000
HOUR 0. 000 0.00
36. 00000 0. 000 0.00
0035 208-00106 Sweepi ng (Sedi ment Renoval) 0. 000 0. 000
HOUR 0. 000 0.00
58. 00000 0. 000 0.00
0040 212- 00006 *Seedi ng (Native) 1.240 0. 000
ACRE 1.240 5, 852. 80
4,720. 00000 1.240 5, 852. 80
0045 212-00032 *Soi | Condi tioni ng 1.240 0. 000
ACRE 1.240 7,316. 00
5, 900. 00000 1.240 7,316. 00
0050 213-00012 *Spray-on Mul ch Bl anket 0. 790 0. 000
ACRE 0.790 7,457.60
9, 440. 00000 0.790 7,457. 60
0055 216- 00201 *Soi | Retention Blanket (Straw Coconut) (Biodegradable 4,500. 000 0. 000
d ass
Sy 2,190. 000 4,774. 20

2.18000 2,190. 000 4,774.20



CONTI D C20775 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20775-BID ESTI MATE RUN 08/ 14/ 2017
PRQJECT: I TS SW1-622 ESTI MATE NO 0007 20: 14: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 607-11525 Fence (Plastic) 155. 000 105. 000
LF 50. 000 129. 50
2.59000 155. 000 401. 45
0065 612-00260 Location Marker (Fiber Optic)(Done) 10. 000 10. 000
EACH 0. 000 0. 00
36. 00000 10. 000 360. 00
0070 612-00270 Location Marker (Utility)(Flat Slat) 29. 000 28. 000
EACH 1. 000 28. 00
28. 00000 29. 000 812. 00
0075 613- 00206 *2 Inch Electrical Conduit (Bored) 1, 210. 000 1, 090. 000
LF 120. 000 3, 890. 40
32. 42000 1, 210. 000 39, 228. 20
0080 613-01200 *2 Inch Electrical Conduit (Plastic) 3, 100. 000 2, 893. 000
LF 145. 000 1,226.70
8. 46000 3, 038. 000 25,701. 48
0085 613-07011 Pull Box (11"x18"x12") 38. 000 36. 000
EACH 2.000 1, 124.00
562. 00000 38. 000 21, 356. 00
0085 MATERI AL ALLOMNCE No Test Required 5. 000
EACH -5.000 -1, 310. 97
262. 19513 0. 000 0. 00
0090 613-07023 Pul | Box (24"x36"x24") 13. 000 12. 000
EACH 1. 000 1, 116. 00
1, 116. 00000 13. 000 14,508. 00
0090 MATERI AL ALLOMNCE No Test Required 0. 000
EACH 0. 000 0. 00
820. 00000 0. 000 0. 00
0095 613-10000 *Wring 1. 000 0. 850
LS 0. 150 5, 254. 05
35, 027. 00000 1. 000 35, 027. 00
0100 613-32300 *Light Standard Steel (30 Foot) 6. 000 5. 000
EACH 1. 000 2,630. 00
2,630. 00000 6. 000 15, 780. 00



CONTI D C20775 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20775-BID ESTI MATE RUN
PRQIECT: I TS SW1-622 ESTI MATE NO 0007
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0100 MATERI AL ALLOMANCE Li ght Standard 1. 000
EACH -1.000 -1,518. 00
1, 518. 00000 0. 000 0. 00
0105 613-40010 Li ght Standard Foundation 6. 000 5. 000
EACH 1. 000 819. 00
819. 00000 6. 000 4,914. 00
0105 MATERI AL ALLOMNCE Conc, CL B 1. 000
EACH -1. 000 -425. 00
425. 00000 0. 000 0. 00
0110 613-80130 *Service Meter Cabinet 5. 000 5. 000
EACH 0. 000 0. 00
4, 244. 00000 5. 000 21, 220. 00
0110 MATERI AL ALLOMNCE SMC - Base 0. 000
EACH 0. 000 0. 00
326. 66667 0. 000 0. 00
0115 614-86105 Telenetry (Field) (Cellular Mden 11. 000 11. 000
EACH -1. 000 -1,475.00
1, 475. 00000 10. 000 14, 750. 00
0115 MATERI AL ALLOMNCE No Test Required 0. 000
EACH 0. 000 0. 00
1, 221. 06000 0. 000 0. 00
0120 614-86741 *Weat her Monitoring System 13. 000 12. 000
EACH 1. 000 53, 118. 00
53, 118. 00000 13. 000 690, 534. 00
0120 MATERI AL ALLOMNCE No Test Required 1. 000
EACH -1. 000 -43,493.51
43, 493. 51385 0. 000 0. 00
0125 614-86752 *Fol d- Over Tower (ITS) 12. 000 11. 000
EACH 1. 000 10, 127. 00
10, 127. 00000 12. 000 121, 524. 00
0125 MATERI AL ALLOMANCE Traf fi c Equi prent 1. 000
EACH -1. 000 -875. 00
875. 00000 0. 000 0. 00



CONTI D C20775 COLORADO DEPARTMENT CF TRANSPCRTATI ON Page 5
PCN: 20775-BI D ESTI MATE RUN
PRQJECT: ITS SW1-622 ESTI MATE NO 0007
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0125 MATERI AL ALLOWANCE Traf fic Equi prent 1. 000
EACH -1. 000 -4,975. 35
4, 975. 37667 0. 000 0.00
0130 614-87690 Et hernet Switch (3930) 1. 000 1. 000
EACH 0. 000 0.00
7, 253. 00000 1. 000 7, 253. 00
0130 MATERI AL ALLOWANCE Traf fic Equi pmrent 0. 000
EACH 0. 000 0.00
2, 939. 50000 0. 000 0.00
0135 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0.00
1, 770. 00000 1. 000 1,770.00
0140 626- 00000 *Mobi I'i zation 1. 000 1. 000
LS 0. 000 0.00
95, 378. 00000 1. 000 95, 378. 00
0145 630- 00000 *Fl aggi ng 50. 000 30. 000
HOUR 16. 000 32.00
2.00000 46. 000 92. 00
0150 630- 00007 *Traffic Control Inspection 1.000 0. 000
DAY 1. 000 236. 00
236. 00000 1. 000 236. 00
0155 630-00012  *Traffic Control Management 104. 000 83. 000
DAY 21. 000 17, 346. 00
826. 00000 104. 000 85, 904. 00
0160 630-80342  *Construction Traffic Sign (Panel Size B) 38. 000 34. 200
EACH 0. 000 0. 00
118. 00000 34. 200 4, 035. 60
0165 630-80343  *Construction Traffic Sign (Panel Size Q) 10. 000 9. 000
EACH 0. 000 0.00
177.00000 9. 000 1,593. 00
0170 630-80351 *Vertical Panel (Plastic) 25. 000 15. 300
EACH 0. 000 0. 00
42.00000 15. 300 642. 60



CONTI D C20775 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PON: 20775-BI D ESTI MATE RUN 08/ 14/ 2017
PRQIECT: I TS SW1-622 ESTI MATE NO 0007 20: 14: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0175 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0. 900
Type
ype) EACH 0. 000 0. 00
1, 770. 00000 0. 900 1, 593. 00
0180 630-80359 *Portabl e Message Sign Panel 0. 000 0. 000
DAY 0. 000 0. 00
148. 00000 0. 000 0. 00
0185 630- 80360 *Dr um Channel i zi ng Devi ce 0. 000 0. 000
EACH 0. 000 0. 00
59. 00000 0. 000 0. 00
0190 630-80380 *Traffic Cone 100. 000 72.000
EACH 0. 000 0. 00
12. 00000 72.000 864. 00
0195 630-85041 *Mobi | e Attenuator 12. 000 9. 000
DAY 0. 000 0. 00
990. 00000 9. 000 8, 910. 00
0200 700-70010 F/ A M nor Contract Revisions 16, 189. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0210 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0215 700- 70082 F/ A Furnish & Install Electrical Service 10, 749. 330 4,211.120
FA 6, 538. 210 6,538. 21
1. 00000 10, 749. 330 10, 749. 33
0220 700- 70380 F/ A Erosi on Control 3,617. 900 0. 000
FA 3,617.900 3,617.90
1. 00000 3,617.900 3,617.90
0230 614-72857 Surface Mounted Crl Cabinet 13. 000 12. 000
EACH 1. 000 410. 58
410. 58000 13. 000 5,337.54



CONTI D C20775 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 20775-BI D ESTI MATE RUN 08/ 14/ 2017
PRQJECT: I TS SW1- 622 ESTI MATE NO 0007 20: 14: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0235 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 60. 000 60. 000
LF 0. 000 0. 00
52. 25000 60. 000 3,135.00
0240 606-02003 *End Anchorage (Nonfl ared) 2.000 2.000
EACH 0. 000 0. 00
3, 861. 00000 2. 000 7,722.00
0245 626- 00100 *Mobi i zation (W o Autopay) (Adarand) 1. 000 1. 000
LS 0. 000 0. 00
2, 200. 00000 1.000 2,200. 00
0250 613-07003 Type Three Pull Box 3. 000 3. 000
EACH 0. 000 0. 00
1, 044. 00000 3. 000 3,132.00

CAT 0200 CURRENT AMI $ 1, 326,556.17 $ 84,186.86 % 1,298, 506. 05
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0225 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
777.00000 1. 000 777.00
CAT 0400 CURRENT AMI  $ 777.00 $ 0.00$ 777.00

PRQJIECT TOTAL CURRENT AMI $ 1,327,333.17 $ 84,186.86 % 1,299, 283.05



